COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 11/ 12/ 2010

ESTI MATE SUMVARY 11:15: 33
CONTI D C17110 ESTI MATE NO 0012 PROG SPEC YR 2005
PCN: 17110-BI D COFRS REPORTI NG CATEGORY: 4 FACS REF NO
CONTRACT DESCR! PTI O\ TIME CHARGED. 147.5 DAYS TI ME ALLOW 154 WORK DAYS
US 385: | DALI A NORTH AND SOUTH PERCENT TIME:  95.78 ORI G TI VE ALLOW 130 WORK DAYS
PROJECT NO STA3852- 013
US 385: | DALI A NORTH AND SOUTH
NAME OF ROAD: 385C and 385D
PRQJECT COUNTI ES: YUVA
CONTRACTOR:
CASTLE ROCK CONSTRUCTI ON COMPANY OF COLORADO, LLC PAY PER OD ENDI NG 11/ 05/ 2010 DATE TI ME STARTED 10/ 15/ 2009
6374 S. RACI NE Cl RCLE DATE LET 06/ 18/ 2009 DATE WORK BEGAN
DATE AWARDED 07/ 01/ 2009 DATE TI ME STOPPED 11/ 05/ 2010
DATE CONTRACT EXECUTED 07/ 28/ 2009 DATE ACCEPTED 11/ 05/ 2010
CENTENNI AL CcO 80111 303/ 688- 6611 DATE NOTI CE TO PROCEED 10/ 15/ 2009
CURRENT TOTAL TH' S ESTI MATE
CURRENT PROJECT AMI:  $ 10, 734, 267. 78 PARTI Ol PATI NG $ 9, 622, 633.79 $ 148, 238. 18
AWARD PRQIECT AMT: $ 9,819, 194. 75 NON-PARTI Cl PATI NG 0. 00 0.00
PERCENT COWPLETE: 89. 64% TOTAL EARNI NGS 9, 622, 633. 79 148, 238. 18
FUNDS AVAI LABLE: $ 1,111, 633.99 STOCKPI LED MATER ALS 0.00 0.00
GROSS EARNI NGS 9, 622, 633. 79 148, 238. 18
TOTAL CLAI VB $ 0. 00 RETAI NAGE - 147, 287. 92 0. 00
SECURI TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 9, 475, 345. 87 148, 238. 18
LI QU DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AVOUNT DUE 9, 475, 345. 87 148, 238. 18
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 148, 238. 18

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D Cl17110 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 17110-BID ESTI MATE RUN 11/ 12/ 2010
PRQIECT: STA3852- 013 ESTI MATE NO 0012 11: 15: 33
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER QD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0003 202-00015 REMOVAL OF HEADWALL 1. 000 1. 000
EACH 0. 000 0. 00
650. 00000 1. 000 650. 00
0005 202-00023 REMOVAL OF EMBANKMENT PROTECTCR TYPE 3 2.000 2.000
EACH 0. 000 0. 00
1, 000. 00000 2.000 2, 000. 00
0010 202- 00035 REMOVAL COF Pl PE 108. 000 108. 000
LF 0. 000 0. 00
19. 00000 108. 000 2,052. 00
0015 202- 00037 REMOVAL OF END SECTI ON 16. 000 16. 000
EACH 0. 000 0. 00
270. 50000 16. 000 4, 328.00
0020 202- 00240 *REMOVAL OF ASPHALT MAT ( PLANI NG 4,179. 000 2, 063. 000
Sy 2, 116. 000 9, 204. 60
4. 35000 4,179. 000 18, 178. 65
0022 202-00240 *REMOVAL OF ASPHALT NAT ( PLANI NG 18, 417. 000 18, 417. 000
SY 0. 000 0. 00
2.50000 18, 417. 000 46, 042. 50
0025 202-01130 *REMOVAL OF GUARDRAIL TYPE 3 775. 000 775.000
LF 0. 000 0. 00
3. 35000 775. 000 2,596. 25
0030 202-05150 SANDBLASTI NG 78, 595. 000 59, 447. 000
SF 0. 000 0. 00
0. 25000 59, 447. 000 14, 861.75
0035 203-00060 EMBANKMENT MATERI AL ( COWLETE | N PLACE) 106, 420. 000 106, 420. 000
Cy 0. 000 0. 00
8. 85000 106, 420. 000 941, 817. 00
0040 203-01100 PROOF ROLLI NG 0. 000 0. 000
HOUR 0. 000 0. 00
70. 00000 0. 000 0.00
0045 203- 01500 BLADI NG 650. 000 513. 000
HOUR 25. 000 2,500. 00

100. 00000 538. 000 53, 800. 00



CONTI D Cl17110 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCON: 17110-BID ESTI MATE RUN 11/ 12/ 2010
PRQJECT: STA3852- 013 ESTI MATE NO 0012 11:15: 33
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0050 203-01550 DQZI NG 200. 000 162. 000
HOUR 5. 000 625. 00
125. 00000 167. 000 20, 875. 00
0055 203-01580 TRUCK 447. 500 445. 500
HOUR 2.000 170. 00
85. 00000 447. 500 38, 037. 50
0057 206- 00065 STRUCTURE BACKFI LL (FLOW FILL) 54. 000 54. 000
CcY 0. 000 0. 00
160. 00000 54. 000 8, 640. 00
0060 208-00002  *ERGSI ON LOG (12 | NCH) 17, 263. 000 15, 123. 000
LF 2,140. 000 8, 346. 00
3. 90000 17, 263. 000 67,325.70
0065 208-00003 *ERCSI ON LOG (18 | NCH) 200. 000 180. 000
LF 0. 000 0. 00
6. 30000 180. 000 1, 134. 00
0067 208-00020  SILT FENCE 937. 000 937. 000
LF 0. 000 0. 00
1. 00000 937. 000 937. 00
0070 208-00021 *SI LT FENCE ( REI NFORCED) 568. 000 568. 000
LF 0. 000 0. 00
1. 70000 568. 000 965. 60
0075 208-00034  *GRAVEL BAG 453. 000 453. 000
LF 0. 000 0. 00
6. 30000 453. 000 2,853.90
0080 208-00045 CONCRETE WASHOUT STRUCTURE 0. 000 0. 000
EACH 0. 000 0. 00
900. 00000 0. 000 0. 00
0085 208-00070 STABI LI ZED CONSTRUCTI ON ENTRANCE 0. 000 0. 000
EACH 0. 000 0. 00
1, 400. 00000 0. 000 0. 00
0090 208-00103  REMOVAL AND DI SPCSAL OF SEDI MENT (LABOR) 295. 500 284. 500
HOUR 11. 000 495. 00
45. 00000 295. 500 13, 297. 50



CONTI D C17110 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PON: 17110-BI D ESTI MATE RUN 11/ 12/ 2010
PROJECT: STA3852- 013 ESTI MATE NO 0012 11: 15: 33

CURRENT PREV QTY/ AVOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRICE
CAT NOD200 ROADVAY
0095 208-00105  REMOVAL AND DI SPOSAL OF SEDI MENT ( EQUI PVENT) 116. 000 103. 000
HOUR 13. 000 1,170. 00
90. 00000 116. 000 10, 440. 00
0100 208-00206  EROSI ON CONTROL SUPERVI SOR 172. 000 157. 000
DAY 15. 000 5, 625. 00
375. 00000 172. 000 64, 500. 00
0105 210-00010  RESET MAI LBOX STRUCTURE 14. 000 0. 000
EACH 5. 000 1, 050. 00
210. 00000 5. 000 1, 050. 00
0110 210-00810  *RESET GROUND SI GN 29. 000 0. 000
EACH 29. 000 7, 460. 25
257. 25000 29. 000 7, 460. 25
0112 210-01130  RESET GUARDRAI L TYPE 3 250. 000 250. 000
LF 0. 000 0. 00
20. 05000 250. 000 5,012. 50
0113 210-01200  RESET END ANCHORAGE 2.000 2.000
EACH 0. 000 0. 00
695. 00000 2.000 1, 390. 00
0115 212-00006  *SEEDI NG ( NATI VE) 73. 700 65. 800
ACRE 7.900 2,322.60
294. 00000 73. 700 21, 667. 80
0120 212-00032  *SO L CONDI TI ONI NG 65. 000 53. 900
ACRE 0. 000 0. 00
2, 021. 25000 53. 900 108, 945. 38
0125 213-00002  *MJILCH NG (\WEED FREE HAY) 130. 000 48. 500
ACRE 0. 200 54. 60
273. 00000 48. 700 13, 295. 10
0130 213-00009  *FLEXI BLE GROMH MEDI UM 10. 800 3.100
ACRE 7.700 16, 940. 00
2, 200. 00000 10. 800 23, 760. 00
0135 213-00061  *MJILCH TACKI FI ER 26, 000. 000 11, 450. 000
LB 0. 000 0.00
2.00000 11, 450. 000 22, 900. 00



CONTI D Cl17110 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 17110-BID ESTI MATE RUN 11/ 12/ 2010
PRQJECT: STA3852- 013 ESTI MATE NO 0012 11:15:33
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0140 216-00035 *SO L RETENTI ON BLANKET ( PLASTI Q) 2,977.000 2,977.000
SY 0. 000 0.00
5. 05000 2,977.000 15, 033. 85
0145 216-00042 *SO L RETENTI ON BLANKET ( Bl ODEGRADABLE STRAW COCONUT) 80, 000. 000 71, 624. 000
SY 0. 000 0. 00
1. 40000 71, 624. 000 100, 273. 60
0150 304-06007 AGGREGATE BASE COURSE ( CLASS 6) 593. 000 593. 000
CcY 0. 000 0. 00
40. 85000 593. 000 24, 224.05
0155 304-07009 AGGREGATE BASE COURSE (CLASS 7) (SPEC AL) 2,347.000 0. 000
TON 0. 000 0. 00
10. 70000 0. 000 0. 00
0160 310-00608 *FULL DEPTH RECLAMATI ON OF HOT M X ASPHALT PAVEMENT 149, 028. 000 149, 028. 000
0-8"
( ) SY 0. 000 0. 00
2.30000 149, 028. 000 342, 764. 40
0165 310-00610 *FULL DEPTH RECLAMATI ON OF HOT M X ASPHALT PAVEMENT 28, 853. 000 25, 733. 000
8-12"
( ) SY 0. 000 0. 00
2. 35000 25, 733. 000 60, 472. 55
0170 403-00720 *HOT M X ASPHALT (PATCH NG (ASPHALT) 400. 000 326. 870
TON 0. 000 0. 00
157. 50000 326. 870 51, 482. 03
0175 403-33741 *HOT M X ASPHALT (GRADING S) (75) (PG 64-22) 5, 255. 370 5, 009. 720
TON 245. 650 22,955. 99
93. 45000 5, 255. 370 491, 114. 33
0180 411-10255 *EMULSI FI ED ASPHALT ( SLOWM SETTI NG 21, 019. 000 20, 832. 000
GAL 0. 000 0. 00
3. 65000 20, 832. 000 76, 036. 80
0185 412-00750 * CONCRETE PAVEMENT (7-1/2 | NCH) 181, 612. 000 181, 612. 000
SY 0. 000 0. 00
23. 95000 181, 612. 000 4, 349, 607. 40
0185 MATERI AL ALLOMNCE #67 CONCRETE ROCK 0. 000
SY 0. 000 0. 00
3. 44678 0. 000 0. 00



CONTI D Cl17110 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 17110-BI D ESTI MATE RUN
PRQJECT: STA3852- 013 ESTI MATE NO 0012
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNITS QTY TO DATE PERI OD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0185 MATERI AL ALLOMNCE #67 CONCRETE ROCK 0. 000
SY 0. 000 0. 00
3. 44678 0. 000 0. 00

0185 MATERI AL ALLOMANCE DOVWEL BARS 0. 000
SY 0. 000 0. 00
. 02625 0. 000 0. 00

[y

0185 MATERI AL ALLOMANCE SHANK PI' T SAND 0. 000
SY 0. 000 0. 00
0. 40345 0. 000 0. 00

0185 MATERI AL ALLOMNCE #67 CONCRETE ROCK 0. 000
SY 0. 000 0. 00
3. 44678 0. 000 0. 00

0185 MATERI AL ALLOMNCE #67 CONCRETE ROCK 0. 000
SY 0. 000 0. 00
3. 44678 0. 000 0. 00

0185 MATERI AL ALLOMNCE #67 CONCRETE ROCK 0. 000
SY 0. 000 0. 00
3. 44678 0. 000 0. 00

0185 MATERI AL ALLOMANCE TI E BARS 0. 000
SY 0. 000 0. 00
0. 10482 0. 000 0. 00

0185 MATERI AL ALLOMANCE #67 CONCRETE ROCK ( REVI SED) 0. 000
SY 0. 000 0. 00
3.72210 0. 000 0. 00

0190 412-00752 *COONCRETE PAVEMENT (7 1/2 IN) (FAST TRACK) 3,124. 000 3, 124. 000
SY 0. 000 0. 00
33. 60000 3,124. 000 104, 966. 40

0195 506-00212 RI PRAP (12 | NCH) 150. 000 33. 000
cY 117. 000 14, 040. 00
120. 00000 150. 000 18, 000. 00

0200 507-00400 *Bl TUM NOUS SLCPE AND DI TCH PAVI NG ( ASPHALT) 215. 660 215. 660
TON 0. 000 0. 00
210. 00000 215. 660 45, 288. 60



CONTI D Cl17110 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PON: 17110-BID ESTI MATE RUN 11/ 12/ 2010
PRQIECT: STA3852- 013 ESTI MATE NO 0012 11: 15: 33
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0201 601-03000 CONCRETE CLASS D 31. 000 31. 000
CcY 0. 000 0. 00
900. 00000 31. 000 27,900. 00
0202 601-01000 * CONCRETE CLASS B 74. 000 73. 900
CcY 0. 000 0. 00
990. 00000 73. 900 73, 161. 00
0203 602- 00000 *RElI NFORCI NG STEEL 4, 619. 000 4,619. 000
LB 0. 000 0. 00
0. 90000 4, 619. 000 4,157.10
0204 518-01004 BRI DGE EXPANSI ON DEVI CE (0-4 | NCH) 80. 000 80. 000
LF 0. 000 0. 00
132. 00000 80. 000 10, 560. 00
0205 603-10240 24 1 NCH CORRUGATED STEEL PI PE 482. 000 482. 000
LF 0. 000 0. 00
90. 00000 482. 000 43, 380. 00
0207 603-10300 30 | NCH CORRUGATED STEEL PI PE 13. 000 13. 000
LF 0. 000 0. 00
100. 00000 13. 000 1, 300. 00
0210 603-10360 36 | NCH CORRUGATED STEEL PI PE 102. 000 102. 000
LF 0. 000 0. 00
101. 25000 102. 000 10, 327. 50
0212 603-10420 42 1 NCH CORRUGATED STEEL PI PE 15. 000 15. 000
LF 0. 000 0. 00
133. 50000 15. 000 2,002.50
0215 603-10480 48 | NCH CORRUGATED STEEL Pl PE 30. 000 30. 000
LF 0. 000 0. 00
118. 00000 30. 000 3, 540. 00
0219 603-10840 84 | NCH CORRUGATED STEEL PI PE 35. 000 35. 000
LF 0. 000 0. 00
315. 00000 35. 000 11, 025. 00
0220 603-30024 24 1 NCH STEEL END SECTI ON 28. 000 28. 000
EACH 0. 000 0. 00

490. 00000 28. 000 13, 720. 00



CONTI D C17110 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8
PON: 17110-BI D ESTI MATE RUN 11/ 12/ 2010
PROJECT: STA3852- 013 ESTI MATE NO 0012 11: 15: 33

CURRENT PREV QTY/ AVOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NOD200 ROADVAY
0222 603-30030 30 | NCH STEEL END SECTI ON 4.000 4.000
EACH 0. 000 0. 00
1, 000. 00000 4.000 4,000. 00
0225 603-30036 36 | NCH STEEL END SECTI ON 10. 000 10. 000
EACH 0. 000 0. 00
970. 00000 10. 000 9, 700. 00
0226 603-30042 42 | NCH STEEL END SECTI ON 2.000 2.000
EACH 0. 000 0.00
1, 675. 00000 2.000 3, 350. 00
0227 603-30048 48 | NCH STEEL END SECTI N 4.000 4.000
EACH 0. 000 0. 00
2, 030. 00000 4.000 8, 120. 00
0230 606-00301  *GUARDRAIL TYPE 3 (6-3 POST SPACI NG 1, 300. 000 1, 300. 000
LF 0. 000 0. 00
15. 35000 1, 300. 000 19, 955. 00
0235 606-01395  *TRANSI TI ON TYPE 3L 4.000 4.000
EACH 0. 000 0. 00
551. 25000 4.000 2, 205. 00
0240 606- 02005  *END ANCHORAGE ( FLARED) 8. 000 8. 000
EACH 0. 000 0.00
1, 454. 25000 8. 000 11, 634. 00
0245 607-11525  *FENCE (PLASTI Q) 0. 000 0. 000
LF 0. 000 0. 00
2. 40000 0. 000 0.00
0250 609-60011  CURB TYPE 6 (SECTION M) 5, 000. 000 0. 000
LF 3, 054. 000 32, 067. 00
10. 50000 3, 054. 000 32, 067. 00
0255 612-00041  *DELI NEATCR (FLEXI BLE) (TYPE I) 325. 000 0. 000
EACH 325. 000 7,507. 50
23. 10000 325. 000 7,507. 50
0260 612-00043  *DELI NEATOR (FLEXIBLE) (TYPE I11) 67. 000 0. 000
EACH 67. 000 1, 688. 40
25. 20000 67. 000 1, 688. 40



CONTI D Cl17110 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9
PCN: 17110-BID ESTI MATE RUN 11/ 12/ 2010
PRQJECT: STA3852- 013 ESTI MATE NO 0012 11:15:33
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0265 615-00030 EMBANKMENT PROTECTCOR TYPE 3 13. 000 13. 000
EACH 0. 000 0. 00
1, 000. 00000 13. 000 13, 000. 00
0270 617-00012 12 I NCH CULVERT PI PE 525. 000 521. 000
LF 0. 000 0.00
46. 50000 521. 000 24, 226. 50
0275 625-00000 * CONSTRUCTI ON' SURVEY1 NG 1. 000 0. 900
LS 0. 100 3, 150. 00
31, 500. 00000 1. 000 31, 500. 00
0276 625-00001 CONSTRUCTI ON' SURVEY! NG ( HOURLY) 23. 500 23. 500
HOUR 0. 000 0. 00
100. 00000 23. 500 2, 350. 00
0280 626-00000 *MOBI LI ZATI ON 1. 000 0.997
LS 0. 000 0. 00
895, 000. 00000 0.997 892, 315. 00
0285 626-01000 PUBLI C | NFORVATI ON SERVI CES 1. 000 0. 750
LS 0. 250 625. 00
2, 500. 00000 1. 000 2,500. 00
0290 627-00001 PAVEMENT MARKI NG PAI NT 96. 000 96. 000
GAL 0. 000 0. 00
31. 50000 96. 000 3,024. 00
0295 627-00005 EPOXY PAVEMENT MARKI NG 720. 000 591. 000
GAL 129. 000 7,178.85
55. 65000 720. 000 40, 068. 00
0300 627-30410 PREFOCRMVED THERMOPLASTI C PAVEMENT MARKI NG ( XWALK- STOP 240. 000 0. 000
LIN
B SF 118. 000 932. 20
7.90000 118. 000 932. 20
0305 629-01031 *SURVEY MONUMENT ( TYPE 3A) 4. 000 0. 000
EACH 4.000 3, 360. 00
840. 00000 4.000 3, 360. 00
0310 630-00000 *FLAGE NG 30, 000. 000 22, 353. 000
HOUR 450. 000 9, 450. 00
21. 00000 22, 803. 000 478, 863. 00



CONTI D Cl17110 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10
PCN: 17110-BID ESTI MATE RUN 11/ 12/ 2010
PRQJECT: STA3852- 013 ESTI MATE NO 0012 11:15:33
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0315 630-00001 *PI LOT CAR CPERATI ON 5, 000. 000 3, 785. 000
HOUR 9. 000 311.85
34. 65000 3, 794. 000 131, 462. 10
0320 630-00007 *TRAFFI C CONTRCL | NSPECTI ON 58. 000 55. 000
DAY 3. 000 315. 00
105. 00000 58. 000 6, 090. 00
0325 630-00012 *TRAFFI C CONTROL MANAGEMENT 207. 000 191. 000
DAY 16. 000 11, 676. 00
729. 75000 207. 000 151, 058. 25
0330 630-80002 *FLASH NG BEACON ( SOLAR) 10. 000 9. 000
EACH 0. 000 0. 00
630. 00000 9. 000 5,670. 00
0332 630-80335 BARRI CADE (TYPE 3 MA) ( TEMPORARY) 17. 000 15. 300
EACH 0. 000 0. 00
105. 25000 15. 300 1, 610. 33
0335 630-80341 * CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE A) 501. 000 450. 900
EACH 0. 000 0. 00
63. 00000 450. 900 28, 406. 70
0340 630-80342 * CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE B) 171. 000 153. 900
EACH 0. 000 0.00
94. 50000 153. 900 14,543. 55
0345 630-80344 * CONSTRUCTI ON TRAFFI C SI GN ( SPECI AL) 1, 018. 000 916. 200
SF 0. 000 0. 00
12. 60000 916. 200 11,544.12
0350 630-80345 *VEH CLE MOUNTED MESSAGE SI GN PANEL ( FURNI SH ONLY) 2.000 1. 800
EACH 0. 000 0.00
4, 200. 00000 1. 800 7, 560. 00
0355 630-80355 *PORTABLE MESSAGE S| GN PANEL 8. 000 7.200
EACH 0. 000 0. 00
4,725. 00000 7.200 34, 020. 00
0360 630-80360 *DRUM CHANNELI ZI NG DEVI CE 1, 000. 000 640. 800
EACH 0. 000 0. 00
26. 25000 640. 800 16, 821. 00



CONTI D Cl17110 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11
PCN: 17110-BID ESTI MATE RUN 11/ 12/ 2010
PRQJECT: STA3852- 013 ESTI MATE NO 0012 11:15:33
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0365 630-80363 *DRUM CHANNELI ZI NG DEVI CE (W TH LI GHT) ( FLASH NG 100. 000 25. 200
EACH 0. 000 0. 00
52. 50000 25. 200 1, 323. 00
0370 630-80370 CONCRETE BARRI ER ( TEMPORARY) 1, 100. 000 961. 200
LF 0. 000 0. 00
42. 25000 961. 200 40, 610. 70
0375 630-80380 *TRAFFI C CONE 500. 000 180. 000
EACH 0. 000 0. 00
10. 50000 180. 000 1, 890. 00
0378 630-80391 CHANNELI ZI NG DEVI CE ( FI XED) 545. 000 490. 500
EACH 0. 000 0. 00
57. 90000 490. 500 28, 399. 95
0380 630-80393 *STACKABLE VERTI CAL PANELS 1, 000. 000 655. 200
EACH 0. 000 0. 00
42. 00000 655. 200 27,518. 40
0385 630-80430 RUMBLE STRI P ( PORTABLE) 9. 000 8. 100
EACH 0. 000 0. 00
750. 00000 8. 100 6, 075. 00
0390 630-80520 MOBI LE PAVEMENT MARKI NG ZONE 2.000 0. 000
DAY 1. 000 262. 50
262. 50000 1. 000 262. 50
0395 700-70010 F/ A M NOR CONTRACT REVI SI ONS 500, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0400 700-70011 F/ A PARTNERI NG 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0405 700-70016 F/ A FUEL COST ADJUSTMENT 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0.00
0410 700-70019 F/ A ASPHALT CEMENT COST ADJUSTMENT 15, 000. 000 12,327.970
F A 218. 980 218.98
1. 00000 12, 546. 950 12, 546. 95



CONTI D Cl17110 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12

PON: 17110-BID ESTI MATE RUN 11/ 12/ 2010
PRQIECT: STA3852- 013 ESTI MATE NO 0012 11: 15: 33
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0415 700-70022 F/ A QJT COLORADO TRAI NI NG PROGRAM 10, 000. 000 7,380. 000
F A 436. 800 436. 80
1. 00000 7, 816. 800 7,816. 80
0420 700-70023 F/ A ON- THE- JOB TRAI NEE 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0425 700- 70025 F/ A QUALI TY | NCENTI VE PAYMENT 200, 000. 000 153, 216. 850
F A - 24, 099. 560 -24,099. 56
1. 00000 129, 117. 290 129, 117. 29
0430 700-70028 F/ A ESB PROGRAM 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0435 700- 70034 F/ A DI SPUTE REVI EW BOARD 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0440 700- 70035 F/ A VEATHER MONI TOR SENSOR 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0445 700- 70220 F/ A PHONE SERVI CE 50, 000. 000 3, 157. 240
F A 198. 620 198. 62
1. 00000 3, 355. 860 3, 355. 86
0450 700- 70380 F/ A ERCSI ON CONTROL 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0452 900- 00006 ADDED | TEM ( DOLLAR)/ WATERSAVER COVPANY | NC. (LIEN ON 0. 000 -50, 877. 730
FUNDS)
DOl 0. 000 0.00
1. 00000 -50, 877. 730 -50,877.73
0453 900- 00006 ADDED | TEM ( DOLLAR)/ CURE BRCS. _5 STAR FEED LOT (LIEN 0. 000 - 16, 432. 100
ON FUNDS)
DOl 0. 000 0.00
1. 00000 - 16, 432. 100 -16,432.10

CAT 0200 CURRENT AMI  $ 10, 705, 542. 78 $ 148,238.18% 9,593, 908. 76
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PON: 17110-BID ESTI MATE RUN 11/ 12/ 2010
PRQIECT: STA3852- 013 ESTI MATE NO 0012 11: 15: 33
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NOO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0455 620-00002 FI ELD OFFI CE ( CLASS 2) 1. 000 1. 000
EACH 0. 000 0. 00
15, 350. 00000 1. 000 15, 350. 00
0460 620-00012 FI ELD LABORATCRY (CLASS 2) 1. 000 1. 000
EACH 0. 000 0. 00
12, 150. 00000 1. 000 12, 150. 00
0465 620-00020 SANI TARY FACI LI TY 1. 000 1. 000
EACH 0. 000 0. 00
1, 225. 00000 1. 000 1, 225. 00
CAT 0400 CURRENT AMI  $ 28,725.00 $ 0.00$ 28, 725. 00

PRQJIECT TOTAL CURRENT AMI $ 10, 734, 267.78 $ 148,238.18% 9,622, 633.76



